APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: Corporate Woods Drive Overpass

ity of Contractor:

Snyder & Associates, Inc.

2727 SW Snyder Blvd., PO Box 1159, Ankeny, 1A 50023

Ankeny  addess:

srtaging 2l gethee Finance Budget Code: 043.3943.4210 Finance Project Code: 943.4210
Vendor Project or Invoice #: 109.0335.01 PO #
Original Contract Date: August 3, 2009 Vendor # 990
Date of Council Meeting 8/2/2010 PAYMENT REQUEST # 11
PAYMENT PERIOD: From: through: 07/15/10
Contract Summary
Original Contract Amount: $ 710,560.00
Net change by Change Orders: 3 -
Contract Amount to Date: (line 1 £ 2) 710,560,00
Total completed and stored to date: $ 173,341.92
Retainage: 0 % of Completed Work:  $ -
Total Earned less Retainage: 173,341,92
Less previous applications for payment: 170,099.42
SUBTOTAL $ 3,242.50
OTHER CHARGES (Please attach an itemized list) 5 -
CURRENT PAYMENT DUE $ 3,242.50
Balance to finish, including retainage: 537,218.08

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s} for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signalure

Engineer/Consuitant Approval:  Snyder & Associates, Inc.

Date

Firtn Name

VAR S A

Signalure > L [ZA = F

Dale

Signalure

City of Ankeny Staff oval \ -

2 befa

Stbmit to:

Emaif: Phone:!

Fax:

Date Printed: 7/23/2010




ANKENY, IA
(515) 964-2020 (712) 243-6505

July 26, 2010

ATLANTIC, IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS, 1A | MARYVILLE, MO ! ST. JOSErPH, MO
(319) 362-9394 (712) 322-3202 {660) 582-8888 (816) 364-5222

Mr. Paul Moritz, P.E.
City of Ankeny

220 West First Street
Ankeny, lowa 50023

RE: CORPORATE WOODS DRIVE OVERPASS AT UNION PACIFIC RAILROAD PROJECT
PROGRESS REPORT NO. 11
S&A PROJECT NO. 109.0335.01-11

Dear Mr. Moritz;

This is the eleventh progress report for the above referenced project and covers work through July
15, 2010. Work performed through this period includes addressing comments received from the
UPRR on the concept plan submittal, coordinating with utility companies to mitigate potential utility
conflicts, and coordinating soil borings and analysis with Terracon.

We have been in contact with the utility companies regarding the three fiber optic cables within the
UPRR ROW that conflict with the revised pier locations per UPRR. We have discussed the required
clearances for the fiber optic lines with the utility companies and they have provided costs for
relocating the lines, if necessary. We have compared these utility relocation costs with the cost of
increasing the clearance between the piers to avoid the utility conflicts and have determined the
relocations would be more cost efficient.

Terracon has recently completed the soil borings for the Corporate Woods Drive roadway, and will
complete the soil borings for the bridge once the bridge piers and abutment locations have been
finalized.

We look forward to continuing working for the City and you on this important project. Should you

have any questions on this update, please feel fiee to contact me. We will be in attendance at the
August 2, 2010, council meeting to answer any questions regarding this invoice.

Sincerely,
SNYDER & ASSOCIATES, INC.

2 fjp K. f

Mark A. Land, P.E.
Project Director

Enclosures

cc: Wade Greiman, Snyder & Associates

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023

www.snyder-associates.com
JAZ009 projects\109.0335\Correspondence\ProgressReporis\progress report 11.doc
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EN

- GINEERS & PLANNERS
| ATLANTIC, 1A | CEDAR RAPIDS, IA | COUNCIL BLUFFS, 14 l MARYVILLE, MO | ST. YOSEPH, MO
{712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

ANKENY, I4d
(515) 964-2020

INVOICE FOR PROFESSIONAL SERVICES

Paul Moritz July 23, 2010

City of Ankeny : . -
220 W. First Street Invoice No: 109.0335.01 - 11

Ankeny, IA 50023-1751

Project 109.0335.01 Corporate Woods Drive Overpass

Professional Services through July 15, 2010

Basic Services

Finance Budget Code 943.3943.4210
Finance Project Code 943.421

Budget $396,800
Current Services Hours Rate Amount
Principal Engineer 4.00 160.00 640.00
Engineer VIII 10.00 125.00 1,250.00
Engineer ¥V 4.00 108.00 432.00
Engineer IV 3.00 96.00 288.00
Project Manager IV 3.00 96.00 288.00
Technician V| 250 77.00 192.50
Technician || 3.50 42,00 147.00
Total Services 30.00 3,237.50
Fleet Mileage 10.0 mi. @ 0.50 5.00
Total Units 5.00
Subtotal this Phase $3,242.50
_ Total Prior Current
Billings to Date 173,341.92 170,099.42 3,242.50
Additional Services
Budget $85,160
Subtotal this Phase $0.00

Construction Services

Budget $228,600

Subtotal this Phase $0.00

REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS
2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.LN. 42-1379015




ENGINEERS & PLANNERS

| COUNCIL BLUFFS, IA | MARYVILLE
(712) 322-3202 (660) 582-8888

| ATLANTIC, IA |
(712) 243-6505

ANKENY, IA
(515) 964-2020

, MO | ST. JOSEPH, MO
(816) 364-5222

(319) 362-9394

Project 109.0335.01 Corporate Woods Drive Overpass Invoice 11
Amount Due this Invoice $3,242.50
Total Prior Current
Billings to Date 173,341.92 170,099.42 3,242.50
Snyder & Associates, Inc. W &w
L
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.|.N. 42-1379015
Page 2




